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JUSTIFICATION AND APPROVAL 

FOR SOLE SOURCE 

 
1.  IDENTIFICATION OF AGENCY AND CONTRACTING ACTIVITY.   

 

 a. Requiring Activity: COMLCSRON ONE, SAN DIEGO, CA 

 

b. Contracting Activity: NAVSUP Fleet Logistics Center  

Jacksonville (FLCJ) 

 

2.  Description of the Action Being Approved.   

 

Issuance of a contract modification to extend the option period 

of performance, against N68836-16-P-0518, awarded to Almost 

Home, LLC, for lodging services in Mobile, AL. 

  

FROM: 05 July 2016 through 03 August 2016  

TO:  05 July 2016 through 12 September 2016.  

 

3.  Description of Supplies/Services.   

 

The Government has a need for an extended stay designated hotel 

to provide lodging for a minimum of 27 single occupancy rooms 

and 18 double occupancy rooms for up to sixty (63) crew member 

personnel, within a 15 mile driving radius of the AUSTAL 

Shipbuilding Facility located at 100 Addsco Rd., Mobile, AL 

36602. 

 

Base Period: 05 May 2016 through 04 July 2016 

Option 1:  05 July 2016 through 12 September 2016  

  

Estimated Dollar Value 

 

This modification would increase the total cost by $X from 

$360,045.90 to $X. 

 

N68836-16-P-0518 

Line 

Item 

Item Qty Unit Unit 

Price 

Extended 

Amount 

0001 Single Occupancy 60 Days   

0002 Double Occupancy  60 Days   

1001 Single Occupancy  30 Days   

1002 Double Occupancy  30 Days   

Total  
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N68836-16-P-0518-P00001 (Estimated) 

Line 

Item 

Item Qty Unit Unit 

Price 

Extended 

Amount 

0001 Single Occupancy 60 Days   

0002 Double Occupancy  60 Days   

1001 Single Occupancy  70 Days   

1002 Double Occupancy  70 Days   

Total  

 

4.  Authority.  

 

41 USC 1901 (e)(2) – A sole source acquisition under the 

authority of the test program for certain commercial items, as 

implemented by FAR 13.501(a).   

 

5.  Rationale Justifying Use of Cited Authority.  

 

It is in the best interest of the Government to extend the 

Period of Performance of N68836-16-P-0518, with Almost Home, 

LLC, from 05 July 2016 through 03 August 2016,  

to 05 July 2016 through 12 September 2016.   

 

The request to extend the period of performance is due to the 

delays that have occurred in the production and delivery of 

Littoral Combat Ship (LCS)-6 USS MONTGOMERY. The current 

delivery schedule has slid to a crew move-aboard date of 09 July 

2016 for the Blue Crew (LCS Crew 208) and an arrival date of 10 

July 2016 for the Gold Crew (LCS Crew 209).  LCS Crew 209 will 

be conducting training and assisting Crew 208 with fitting out 

until the Sail Away date of 12 September 2016.   

 

This change is due to a 30 day delay in delivery and an 8 day 

delay in the commissioning date.  These delays were due to 

mechanical failures discovered upon the completion of U. S. Navy 

Acceptance Trials (16 May 2016), with a repair plan that was 

finalized 16 June 2016. These issues were not anticipated prior 

to Acceptance Trials.  Changing lodging facilities in the middle 

of the planned USS MONTGOMERY Engineering Light-off Assessment 

(scheduled to begin 01 August 2016 and continue through 16 

August 2016) would create an undue hardship on the members of 

Crew 209.  

 

Almost Home, LLC is able to both satisfy the Governments need 

and meet the mission of COMLCSRON ONE without interruption or 

placing an undue hardship on the crew.   
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6.  Description of Efforts Made to Solicit Offers from as Many 

Offerors as Practicable.   

 

N68836-16-T-0193 was posted to NECO and uploaded to FEDBIZOPS as 

a combined synopsis/solicitation on April 27, 2016.  In addition 

to Almost Home, LLC, a response was also received from Yukon 

ITC, Inc.  Yukon ITC, Inc., stated in their quote that their 

location did not satisfy all the technical requirements of the 

RFQ and were therefore found to be technically unacceptable. 

 

No additional market research was conducted for this 

modification because it is not practicable, for the reasons 

discussed in paragraph 5 above, for any company other than 

Almost Home, LLC., to provide the required services.   

 

7.  Determination of Fair and Reasonable Cost.  The Contracting 

Officer has determined the anticipated cost to the Government of 

the supplies/services covered by this J&A will be fair and 

reasonable.   

 

8.  CONTRACTING POINT OF CONTACT  The point of contact at NAVSUP 

Fleet Logistics Center Jacksonville (FLCJ)is Robert S. Edwards, 

Code 222, at DSN 942-1099, commercial (904) 542-1099 or by e-

mail at robert.s.edwards1@navy.mil. 


